Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date): Dec. 07, 01

Activity ID:  H4

Activity Title:

Hydraulic Recommendations for Construction

Activity Definition: Pre-construction management practices for erosion and sediment control.

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1. Pred: H3 Rel: FS Lag: 0 1. Succ: HR Rel: FS Lag: O

2. Pred: P2 Rel: FF Lag: O 2. Succ: Rel: Lag:

3. Pred: Rel: Lag: 3. Succ: Rel: Lag:

4. Pred: Rel: Lag: 4. Succ: Rel: Lag:

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:
Required Activity Tasks:

1. Develop a plan for pre-construction pollution control using storm water management provisions.

Establish pre-construction temporary erosion control techniques and review provisions.

2
3. Respond to requests for information and clarification from construction.
4

Address Engineer=s (COE) for minor construction modifications.
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